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NOTICE

This document is a Transport for NSW QA Specification. It has been developed for use with transport
infrastructure contracts let by Transport for NSW or by local councils in NSW. It is not suitable for
any other purpose and must not be used for any other purpose or in any other context.

Copyright in this document belongs to Transport for NSW.
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GUIDE NOTES
(Not Part of Contract Document)

Clause 40 Christmas Closedown Period

Clause 40 defines the non-working days that are deemed to comprise the Christmas Closedown
Period(s) that are included within the extended contract period arising from extensions of time
granted. It will be the default clause to apply in the absence of a direction in the Contract or
subsequent written agreement between the Principal and the Contractor on each individual Christmas
Closedown Period.

Clause 41 and Annexures G2-C41/B and G2-C41/F Work-As-Executed Drawings
Refer to TEINSW Infrastructure Contract Note No. 186.

Clause 41 and Annexure G2-C41/F provide detailed requirements for the preparation of Work-As-
Executed (WAE) Drawings. Annexure G2-C41/AS provides an option to specify whether the WAE
Drawings need to be submitted in electronic format.

Amend Annexure G2-C41/F where necessary to suit the requirements of the project for the preparation
of WAE Drawings.

A new Pay Item, G2-C41P2, has been added in Annexure G2-C41/B to provide for the costs of
preparation of WAE Drawings. This Pay Item must be included in the Schedule of Prices or Schedule
of Rates for all Contracts.

The Lump Sum in Pay Item G2-C41P2 is not to be priced by the Contractor in his tender, but rather an
amount set by the Principal.

Careful consideration needs to be given in setting the amount for the Lump Sum for Pay Item
G2-C41P2. If the amount set is too low, the Contractor may not be motivated to provide WAE
drawings of the required quality in a timely manner. An amount of 1% of the TINSW estimate of the
contract value or $10,000, whichever is the greater, is suggested.

Guidance on determining the Lump Sum for Pay Item G2-C41P2 can be sought from Director
Contracts Administration.

vi
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G2-C41 General Requirements (Minor Physical Works and Services)

FOREWORD

TFNSW COPYRIGHT AND USE OF THIS DOCUMENT

Copyright in this document belongs to the Transport for NSW.

When this document forms part of a contract

This document should be read with all the documents forming the Contract.

When this document does not form part of a contract

This copy is not a controlled document. Observe the Notice that appears on the first page of the copy

controlled by TEINSW. A full copy of the latest version of the document is available on the Transport
Standards Portal https://standards.transport.nsw.gov.au/

REVISIONS TO PREVIOUS VERSION
This document has been revised from Specification TEINSW G2-C41 Edition 2 Revision 12.
All revisions to the previous version (other than minor editorial and project specific changes) are

indicated by a vertical line in the margin as shown here, except when it is a new edition and the text
has been extensively rewritten

PROJECT SPECIFIC CHANGES
Any project specific changes have been indicated in the following manner:

(a)  Text which is additional to the base document and which is included in the Specification is
shown in bold italics e.g. Additional Text.

(b)  Text which has been deleted from the base document and which is not included in the
Specification is shown struck out e.g. Deleted-TFext.
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(TEINSW COPYRIGHT AND USE OF THIS DOCUMENT - Refer to the Foreword after the Table of Contents))

TINSW QA SPECIFICATION G2-C41

GENERAL REQUIREMENTS
(MINOR PHYSICAL WORKS AND SERVICES)

1 GENERAL

1.1 STRUCTURE OF THE SPECIFICATION

This Specification includes a series of annexures that detail additional requirements and information.
1.1.1  Project Requirements

Details of project specific requirements are shown in Annexure G2-C41/A.

1.1.2  Measurement and Payment

Measurement and payment must comply with Annexure G2-C41/B.

1.1.3  Schedule of Identified Records

The record listed in Annexure G2-C41/C is an Identified Record for the purposes of Specification
TINSW Q5.

1.1.4  Referenced Documents
Unless specified otherwise or expressly supplied by the Principal, the applicable issue of a referenced
document must be the issue current at the date one week before the closing date for tenders, or where

no issue is current at that date, the most recent issue.

Standards, specifications and test methods are referred to in abbreviated form (e.g. AS 2350). For
convenience, the full titles are given in Annexure G2-C41/M.

1.2 INTERPRETATION OF CONTRACT DOCUMENTS

The following interpretations apply to the Contract Documents unless the context requires otherwise.
1.2.1  Exercise of the TINSW Representative's Powers by the Principal

The powers given to the TEINSW Representative in the Specifications may be exercised, after the issue
of the Final Payment Schedule, by the Principal or by a person authorised by the Principal to exercise
those powers.

1.2.2 Duties of the Contractor

All actions, work, supply of materials and responsibilities described in the Contract Documents must
be carried out by you unless stated specifically otherwise.

Where a requirement of the specifications identifies a particular item as something to be included, the
requirement is not limited or qualified by doing this.

Ed2/Rev 14 1



(TINSW COPYRIGHT AND USE OF THIS DOCUMENT - Refer to the Foreword after the Table of Contents)
G2-C41 General Requirements (Minor Physical Works and Services)

1.2.3 Definition of Parties in the Documents

The terms “Principal”, “Transport for NSW” and “Authority” mean, unless defined specifically
otherwise, “TfNSW”.

The terms “Principal’s Authorised Person” and “Superintendent” mean, unless defined specifically
otherwise, “TfNSW Representative”.

The terms “you” and “your” mean “the Contractor” and “the Contractor's” respectively.

The terms “General Conditions of Contract” and “Conditions of Contract” mean “C41 Minor Physical
Works and Services (Terms for Contracted Work)”.

1.2.4 Communications

All communications between the Principal, you and your representatives must be in the English
language.

1.2.5  Legal Units of Measurement

All measurement of physical quantities must be in Commonwealth legal units within the meaning of
the National Measurement Act 1960 (Cth).

1.2.6  Payment in Australian Currency

All payments to be made under the Contract must be in Australian currency.

1.2.7  (Not Used)

1.2.8  Other Definitions

“TfNSW G2” appearing in the Contract Documents means this Specification.

“Construction plant” means all plant, motor vehicles, appliances and things (including scaffolding,
formwork and the like) of whatsoever nature used or in use in or about the execution of the Work
under the Contract but does not include materials, plant, equipment or other things intended to form or

forming part of the Works.

“Drawings” means the drawings as may be supplied to you at any time by the Principal, or the use of
which has been permitted by the Principal, for the purposes of the Contract.

“Environment” means the natural and the built environment and all aspects of the surroundings of
human beings (including physical, biological and aesthetic aspects).

“Hold Point” means a point beyond which a work process must not proceed without the Principal’s
express written authorisation.

“Specification” means the Specification for work to be carried out as existing at the date of
acceptance of tender or otherwise forming part of the Contract Documents and any modification of
such Specification thereafter directed or the use of which has been permitted by the Principal.

“Witness Point” means a point in a work process where you must give prior notice to the Principal
and the option of attendance may be exercised by the Principal.
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“Work Under the Contract” means the work which you are or may be required to execute under the
Contract and includes the Works, all variations, remedial work, Temporary Work, design and design
documentation.

2 EVIDENCE OF CONTRACT

The Contract is formed by issue of the Letter of Award.

The agreement in writing between you and the Principal for the execution of the Works, which
includes the Letter of Award and other documents intended to apply, constitutes the Contract.

You agree that any amendment or alteration made by you to any part of the Contract Documents
before execution of the Contract by the Principal is not binding on the Principal unless you had
brought the proposed amendment or alteration to the Principal's attention and the Principal expressly
agreed in writing to that amendment or alteration before the Principal executed the Contract.

3 NO APPROVAL OF DOCUMENTATION

Management system and management plan documentation submitted by you before the date of the
Letter of Award:
(a) 1is not to be deemed accepted or approved because of:

(i)  the Principal's acceptance of your tender or other offer;

(i)  the entering into of the Contract by the Principal;

(iii) a reference to any such documentation in the Contract; or

(iv)  subject to paragraph (b), any conduct by or on behalf of the Principal before the date of

the Letter of Award; and

(b)  is deemed approved to the extent the documentation is specifically incorporated in the Contract.

4 CONTRACTOR AS TRUSTEE

4.1 APPLICATION

If you enter into the Contract as a trustee, this clause will apply.

4.2 REPRESENTATIONS AND WARRANTIES

You are deemed to have made the following representations and warranties:

(a) entered into the Contract as trustee using its powers under the relevant trust deed and other
enabling documents and has power to enter into and perform its obligations under the Contract
and to carry on the transactions contemplated by those documents (“trust documents”);

(b)  hold the trust property on trust under the trust documents;

(c)  the trust documents given to the Principal are up to date and constitute all of the documents in
relation to the trust and all the terms of the trust;
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(d) all consents and authorisations required for the execution, delivery and performance of the
Contract have been obtained and are effective and current;

(e) the Contract is entered into as part of the due and proper administration of the trust and are for
the benefit of the beneficiaries;

(f)  no conflict of interest or breach of trust occurs as a result of you entering the Contract;
(g) no beneficiary is presently entitled;

(h) any of your existing or future rights of indemnity as trustee or lien securing that right have not
been excluded, limited or otherwise diminished;

(1)  as trustee you are not required to follow the instructions of any person;
(j)  there has been no resolution or direction to terminate the trust;

(k) there has been no resolution or direction to remove you as trustee;

(I)  you are the sole trustee of the trust; and

(m) you are not entering into the Contract in a capacity as responsible entity of a registered scheme
(as those terms are defined in the Corporations Act 2001 (Cth)).

4.3 UNDERTAKINGS OF THE CONTRACTOR AS TRUSTEE

Y ou must not, without the prior written approval of the Principal:

(a) amend the trust documents;

(b)  dispose of trust property;

(c) grant any security in relation to the trust property;

(d) make any capital distribution in cash or in the form of trust assets;
(e) resign or appoint any new or additional trustees;

(f)  appoint any new beneficiaries to the class of beneficiaries or exercise any power resulting in a
change to the vesting day;

(g) permit the beneficiaries to use the trust property;

(h)  incur any debt other than in the ordinary course of business of the trust;
(i)  lend money which forms part of the trust property;

)] give a guarantee as trustee; or

(k)  blend or mix trust property with any other property.

You must not do anything (or omit to do anything) which may:

(i)  constitute a breach of trust; or

(il))  diminish, limit or exclude the trustee's right of indemnity or any lien in respect of that
indemnity.

You must:

(a)  ensure that the indemnity and lien will not be diminished, limited or excluded; and

(b)  obtain the above obligations in the same terms from any future trustee.

Immediately notify the Principal if any of the prohibitions are or may be breached.
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4.4 EVENTS OF DEFAULT

The following will constitute a Contractor's Default:

(a)  any breach of any representation, warranty or obligation under this clause or any of the trust
documents;

(b) any winding up of the trust on the resolution of the beneficiaries or otherwise;
(c) the trust is found to be improperly constituted;
(d)  any breach of trust;

(e) you as trustee are found by a court not to have the requisite power to enter into the Contract or
the trust documents or make the representations, warranties or obligations contained therein;

(f)  any receiver or receiver and manager is appointed to the trust property; or

(g) the trust terminates.

5 NO PROPORTIONATE LIABILITY IN SUBCONTRACTS

Include in each Subcontract and Contract with a Supplier or a Consultant, a provision which excludes,
to the extent permitted by law, the operation of Part 4 of the Civil Liabilities Act 2002 (NSW) and any
equivalent statutory provision, in relation to all rights, obligations and liabilities in connection with
that Subcontract or Contract whether such rights, obligations or liabilities are sought to be enforced as
a breach of Contract or a claim in tort or otherwise.

6 CusToMS DUTY

If the Contract Price includes an amount for customs duty on materials which will be consumed for or
will form part of the Works, promptly make all necessary applications to the relevant authorities for
customs duty concessions which may be granted on the materials.

The Contract Price will be reduced by the amount of customs duty concession obtained or which
should have been obtained, less the reasonable expenses incurred by you in obtaining the concession.

7 ROYALTIES AND FEES

Unless provided otherwise in the Contract, pay all royalties, fees and other payments payable for or in
connection with any land, matter or thing used or to be used or supplied in performance of the
Contract.

If directed by the Principal, before the issue of the Final Payment Schedule under Clause 23.3 of C 41
Minor Physical Works and Services (Terms for Contracted Work), give to the Principal a signed
statement or statutory declaration that all royalties, fees and other payments have been paid or
satisfied.
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8 MORAL RIGHTS

Obtain in writing from your employees, Subcontractors, Suppliers, Consultants and licensees all
necessary, unconditional and irrevocable:

(a)  consents permitted by applicable law, to any alterations to, or use of the existing intellectual
property or intellectual property for the purpose of the Works that would otherwise infringe
their respective moral rights, defined below, in such intellectual property, whether occurring
before or after the consent is given; and

(b)  waivers permitted by applicable law of their respective moral rights outside Australia,
for the benefit of the Principal.

Provide the Principal with copies of each written consent and waiver obtained under this clause, at the
Principal’s request, or within 14 days of the date of this Contract, whichever occurs first.

Use your best endeavours to ensure that none of your employees, Subcontractors, Suppliers,
Consultants or licensee institutes, maintain or support any claim or proceeding for infringement of
their moral rights by the Principal.

For the purposes of this clause, “moral rights ” means any of the rights described in Article 6b is of the
Berne Convention for the Protection of Literary and Artistic Work 1886, being “droit moral” or other
analogous rights arising under any applicable statute (including the Copyright Act 1968 (Cth), its
amendments or any other law of the Commonwealth).

9 WARRANTIES GENERALLY

Obtain the warranties, guarantees and defects liability rights (“Rights”) in respect of Materials:
(a)  as specified in the Contract; and
(b) as offered by Suppliers, Subcontractors and Consultants.

Use your best endeavours to ensure either that the Rights are created in favour of the Principal or that
the benefit of the Rights are assigned to the Principal on request.

Hold the benefit of all Rights obtained or available to you also for the benefit of the Principal and
enforce any of the Rights at the request of and for the benefit of the Principal.

10 MINERALS AND FOSSILS

The Principal is deemed to be the owner of all valuable minerals, fossils, articles or objects of
antiquity or anthropological or archaeological interest, treasure trove, coins or other items of value
found on the Site (“valuable items™).

Immediately on discovery of a valuable item, take precautions to prevent loss or removal of or damage
to the valuable item and notify the Principal of its discovery.

Your reasonable extra costs, if any, as determined by the Principal of taking such precautions will be
reimbursed by the Principal.
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11 INFORMATION DISCLOSURE
11.1  (Not USED)

11.2 DISCLOSURE TO OTHER AUTHORITIES

The Principal may make information concerning you available to NSW Government authorities or
agencies and others who are members of Austroads Ltd.

11.3  PRIVACY REQUIREMENTS

If, under the Contract, you are required to disclose personal information as defined under either of the
Privacy and Personal Information Protection Act 1998 (NSW) or the Health Records and Information
Privacy Act 2002 (NSW) (“the Acts™), you must:

(a) if'the disclosure is not authorised under the provisions of either of the Acts, obtain the consent
of the natural person to whom that personal information relates in relation to the Principal’s
collection and use of that personal information for the purposes of the Contract or the purposes
authorised by the Contract;

(b)  ensure that the personal information disclosed is accurate; and
(¢) inform that natural person:
(i)  that the personal information has been collected by the Principal; and

(il)  of any other matters that either of the Acts requires.

12 DATE COMPLIANT

Management systems must correctly process dates/times and must not produce ambiguous dates/times
in documents and records.

13 TFNSW REPRESENTATIVE

13.1 LIMITATIONS

The powers and functions of the TENSW Representative do not extend to the following in the C41
Minor Physical Works and Services (Terms for Contracted Work) (clause references quoted below are
those in the C41 Minor Physical Works and Services (Terms for Contracted Work):

(a)  Pay liquidated damages for delay (Clause 5.4.3);

(b)  Directions to suspend Contracted Work (Clause 5.6);
(c) If you default (Clause 29);

(d) If you are insolvent (Clause 30); and

(e) No assignment (Clause 33).
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13.2 SITE REPRESENTATIVE

The TINSW Representative:

(a) may from time to time appoint named persons (“Site Representative”) to exercise any or all of
the powers and functions of the TINSW Representative; and

(b)  must notify you in writing of any such appointment and the powers and functions delegated.

Any delegation under this Clause will not prevent the TEINSW Representative from exercising a
delegated power or function.

An appointment may be revoked at any time by notice to you.

A Site Representative may on the same terms delegate the exercise of all or any of the powers and
functions delegated to it (or revoke the delegation) but the Site Representative must not appoint more
than one person to exercise a particular power or function.

14 COMMENCEMENT OF SITE WORK

14.1 NOTIFICATION TO PRINCIPAL

Before commencing work on the Site (including work on establishing your site facilities), give the
Principal at least seven days written notice of proposed commencement or such shorter period agreed
to by the Principal.

142  (Not USED)

15 EXISTING UTILITIES — GENERAL

The information available on the locations of existing utilities is approximate only and in some cases
may be inaccurate or incomplete. The Principal accepts no responsibility for and does not guarantee
or make any representation as to the accuracy of the information. Make further enquiries and carry out
investigations as may be necessary to locate any such utilities.

There may exist underground utilities which are not shown on the Drawings, or at locations or
elevations different from those shown on the Drawings. Ascertain the exact location and elevation of
each underground utility prior to doing any work that may damage such utility.

If any existing or proposed utility conflicts with the location or elevation of any item of construction
shown on the Drawings, notify the Principal of such conflict. A conflict is not considered to exist
unless an existing utility service occupies the same space as that intended for the item to be
constructed or minimum clearances will be infringed. Any variation to the work required will be
determined in accordance with Clause 9 of C41 Minor Physical Works and Services (Terms for
Contracted Work).

Where your method of working results in additional adjustments being deemed necessary by any
utility owner, arrange for and bear all costs in relation to those additional adjustments, notwithstanding
that the Principal may have approved the method of working.

8 Ed2/Rev 14



(TEINSW COPYRIGHT AND USE OF THIS DOCUMENT - Refer to the Foreword after the Table of Contents))
General Requirements (Minor Physical Works and Services) G2-C41

You will not be responsible for the routine maintenance of any utility installed or constructed by the
various utility owners, but will be responsible for the protection of such utility during the currency of
the Contract.

In certain instances, you may be required to provide the various utility owners with the opportunity to
remove, relocate, or work on their utilities before you proceed with succeeding construction
operations. Should you suffer any delay due to the moving of any such utilities, or the operations of
any authority controlling such utilities, except where the delay is due to work chargeable to you or to
your omission or negligent act, you may apply to the Principal for an extension of time in accordance
with Clause 5.4 of C41 Minor Physical Works and Services (Terms for Contracted Work).

Do not stop the Works because of any operation by utility owners without the written agreement of the
Principal.

Conduct your operations so as to interfere as little as possible with the operations of utility owners or
their contractors on or near the Site. The Principal reserves the right to permit utility owners and
others to work on or near the Site.

16 CONTRACTOR'S FACILITIES

Comply with the requirements of the “Code of Practice — Managing the Work Environment and
Facilities”, issued by SafeWork NSW.

Carry out the pre and post-construction land condition assessments in accordance with Specification
TENSW G36 for the Principal’s land used by you for locating your site facilities.

Supply, equip, service and neatly maintain all necessary buildings, workshops and storage areas for
the satisfactory completion of the Work. Provide properly constructed toilets and washing facilities
for the use of all personnel.

Whether established on the road reserve or elsewhere, implement erosion and sedimentation control
measures and include the cost in the rates generally.

Provide adequate rubbish receptacles. Service these receptacles regularly and to the satisfaction of the
Principal to ensure that the construction area remains tidy.

Provide security for your buildings, materials, construction plant and machinery. Take all necessary
precautions to make the area safe to the public.

Do not drive or park any plant and vehicles, including employees’ motor vehicles, on unpaved areas
outside the Site without the approval of the Principal.

Protect, reinstate and revegetate all areas used by you within the nominated area. Reinstatement will
include ripping, topsoiling and grass seeding or alternatively, turfing so as to reinstate the land to a
condition at least similar to the condition before disturbance.

17 EXTRA LAND REQUIRED BY CONTRACTOR

Procure for yourself and at your own cost the occupation or use of or relevant rights over any land or
space in addition to the Site which you may deem necessary for the execution of the Works or for the
purposes of the Contract; and as a condition precedent to any obligation to return the Security, if so
required by the TEINSW Representative, provide a properly executed release from all claims or
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demands (whether for damages or otherwise howsoever) from the owner or occupier of and from other
persons having an interest in such land.

18 KEEPING SITE CLEAN

Keep the Work Under the Contract clean and tidy as it proceeds and regularly remove from the Site
rubbish and surplus material, from the start of Work Under the Contract including during the period
for rectifying any Defects and during any period of maintenance by you.

The Principal may remedy any breach of this clause by you and the costs of remedy are a debt due by
you to the Principal.

19 INFORMATION SIGNBOARDS

If information signboards are required under the Contract (refer Annexure G2-C41/A1), erect two (2)
information signboards at prominent locations within the Site which are approved by the Principal.

Where so stated in Annexure G2-C41/A1, the Principal will supply the sign panels and associated
mounting posts, attachment brackets and other accessories. Where the signboards are not supplied by
the Principal, arrange for their manufacture and delivery to site. In such cases, the Principal will
provide you with details of the sign face layout.

Do not erect on the Site any other form of sign bearing your name.

Remove the information signboards and dispose of them off site at the times stated in Annexure
G2-C41/A1. Make good any disturbed ground caused by the removal of the signboards.

Payment for the supply (where required), erection, removal and disposal of the information boards is
deemed to be included in the rates and prices generally.

20 NO ADVERTISING

Do not exhibit, or permit to be exhibited on the Site or on any land to which you have access under the
Contract any advertisements, unless the written permission of the Principal has been obtained.

21 INSPECTION BY VISITORS

Refer all applications for Site inspections to the Principal. Do not arrange inspections by visitors
without the Principal’s prior approval. The Principal has the right to conduct inspections of the Works
with visiting parties.
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22 USE OF PUBLIC ROADS AND CARE OF TRAFFIC ASSETS

221 USE OF PUBLIC ROADS

Vehicles or equipment hauling material over public roads must be fitted with tight tailgates and have a
freeboard of not less than 75 mm without cones or piles of material which may spill on to the roadway.
Vehicles when loaded must comply with the requirements of the Road Transport (Mass, Loading and
Access) Regulation 2005 (NSW) or such lower load limits as may have been set by the relevant
authority, and provide evidence to this effect to the Principal.

Promptly remove from existing roadways all dirt and other materials that have been deposited by your
hauling and other operations.

Take suitable precautions to ensure that under no circumstance could any rock be dislodged onto any
adjacent roadway, track or railway track in use. Where the Principal considers that the precautions
taken are not satisfactory, cease the work immediately until the necessary precautions have been taken.

Construction plant or equipment must not be allowed to park on or within the pavement or shoulders
of any existing trafficked roadway.

If you wish to use public roads surrounding the Site for the purpose of undertaking Work Under the
Contract, obtain approval from the relevant authority for the use of these public roads. Any conditions
for such use are a matter between you and the relevant authority.

22.2 CARE OF TRAFFIC ASSETS

Notify the Principal prior to the commencement of work near traffic signals and other traffic facilities.
The Principal will advise you if you also need to notify the TENSW Transport Management Centre
(TMC).

Where traffic signal detector loops or other traffic facilities loops are damaged or made inoperable
during the course of work, notify the TMC and the Principal immediately.

Engage a Traffic Signal Contractor prequalified by the TINSW to reinstate the loops.

Use prefabricated loops and reinstate the loops within 24 hours of them becoming inoperable, and
have them connected and operating within a further 24 hours, unless a concession is granted by the
Principal. All applications for a concession must be supported by documentation stating the reason for
the application and the scheduled completion date.

Where detector loops and other traffic facilities loops need to be removed or made inoperable in order
to complete Work Under the Contract, the costs of reinstatement will be borne by the Principal.
Where the detector loops and other traffic facilities loops are damaged due to your act or omission, the
costs of reinstatement will be borne by you.

23 USE OF STRUCTURES BY CONSTRUCTION PLANT

Unless stated elsewhere, structures within public roads, such as bridges and culverts, have not been
designed for use by heavy construction plant. Such plant must not travel on the structures without the
prior approval of the Principal.
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If you intend for your heavy construction plant to travel on any such structures, carry out verification
checks by calculation on the structural adequacy of the structure to carry the loads from the heavy
construction plant.

Submit the calculations, which must be certified by a Chartered Professional Engineer with
Membership of Engineers Australia (or equivalent) and practising in the field of structural engineering
or equivalent, to the Principal for approval at least two weeks prior to the proposed date of travel on
the structure by the plant.

An equivalent to membership of Engineers Australia would be an Engineer registered on the National
Professional Engineers Register (NPER) in the general area of practice of Structural Engineering.

The submitted calculations must include details of contact locations, areas and weights, path of
vehicle, speed and frequency of use.

This verification check must conform to the quality management requirements for design in TENSW

Qs.

24 SITE MEETINGS

At intervals of one month, unless otherwise mutually agreed between you and the Principal, arrange a
duly authorised representative to attend the Site Meeting. Subcontractors and Consultants must also
attend the Site Meeting if required by the Principal.

Unless otherwise agreed, the TEINSW Representative will chair the meeting and will arrange for the
recording of minutes. Within one week of the meeting, the Principal must issue to you a copy of the
minutes. Within three days of issue of the copy of the minutes, notify the Principal of any item from
the meeting which in your opinion has not been correctly recorded. The agreed minutes must be
confirmed at the next Site Meeting held.

25 EMERGENCY CALLOUT AVAILABILITY

Within fourteen days of the date of execution of the Contract, submit to the Principal information, to
the satisfaction of the Principal, regarding the capability to answer requests for emergency action at
any time, in relation to the Works and in relation to your responsibilities under the Contract regarding
adjacent landowners, the general public and utility owners.

The cost of providing this capability and the cost of any actions necessary as a result of this capability
is deemed to be your responsibility in accordance with Clause 7 of C41 Minor Physical Works and
Services (Terms for Contracted Work).

26 COMMUNITY RELATIONS

Notify the Principal of any complaints received from members of the community concerning the Work
Under the Contract. Deal with all such complaints promptly and provide written evidence to the
Principal of actions proposed to deal with the complaints.
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27 PRINCIPAL AND TFNSW REPRESENTATIVE MAY MAKE
RECORDS

The Principal and the TENSW Representative may record the progress and performance of the Works.
Without limitation, records may be made:

(a) in any medium;

(b) at any place where work (including Testing) is being carried out or materials being prepared;
and

(c) aspart of an audit or surveillance or for any other reason.

The Principal and the TINSW Representative may use the records made for any purpose.

28 SCHEDULE OF RATES

28.1 APPLICATION

This Clause applies if a Schedule of Rates forms part of the Contract Documents. This Clause does
not apply to any work which is covered by a lump sum specifically accepted by the Principal.

28.2 RATES AND LUMP SUMS

The rates and lump sums in the Schedule of Rates are deemed to include the cost of carrying out the
whole of the Works, services and other incidentals associated with or necessary for the carrying out of
the Works and the performance of your obligations under the Contract.

Where a section or item does not appear in the Schedule of Rates, the cost thereof is deemed to be
included in the rate or lump sum for the section or item associated with that section or item, but where
there is no section or item associated with that section or item, the cost thereof is deemed to be
included in the rates or lump sums generally.

Where any section or item in the Schedule of Rates is unpriced by you, all costs applicable to that
section or item is deemed to be included elsewhere in the Schedule of Rates.

Where the specifications or Drawings provide for the Principal to direct an item of work and the pay
item/s is identified, the work is deemed to be the subject of a Provisional Quantity under the identified
pay item/s.

A direction is not required to be given by the Principal by reason of the actual quantity of a section or

item being greater than or less than the quantity shown in the Schedule of Rates for that section or
item.

29 SCHEDULE OF PRICES

29.1 APPLICATION

This Clause applies if a Schedule of Prices forms part of the Contract Documents. This Clause does
not apply to any work which is covered by a Schedule of Rates.
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29.2 RATES AND PRICES

The lump sum accepted by the Principal covers everything associated with or necessary for your
performance of the Contract.
You are deemed to have agreed that:

(a) the cost of a work or service which is expressly covered by an item listed in the Schedule of
Prices is included in the rate and price for the item; and

(b)  the cost of a work or service which is not expressly covered by an item listed in the Schedule of
Prices is included in other rates and prices of the Schedule of Prices.

Errors in the Schedule of Prices must be corrected to ensure that the total of the rates and prices as
extended for all items in the Schedule of Prices always equals the lump sum accepted by the Principal.

Correct the errors as agreed between you and the Principal or, if no agreement is reached, as
determined by the Principal.

The rates and prices in the Schedule of Prices:

(i)  may be used to value variations; and

(ii))  must be used to assess the value of unincorporated Materials and the Value Completed properly
included in a Payment Claim under Clause 23.1 of C41 Minor Physical Works and Services
(Terms for Contracted Work).

30 (NoOT USED)

31 (NOT USED)

32 RESPONSIBILITY FOR AND NOTICE OF MEASUREMENT

The measurement of work as required for the purposes of the Contract is the responsibility of the
Principal. The Principal will give reasonable notice to you of the intention to measure work and you
must, if so directed by the Principal, be represented at and assist in the taking of measurements. If you
are not represented at the time appointed by such notice for the taking of measurements, the Principal
may proceed in your absence and the measurements taken by the Principal will be binding on you.

A record of the measurements will be kept by the Principal and will, on request by you, be made
available to you.

33  (NOT USED)

34 SPECIFICATIONS AND TEST METHODS

The TINSW Specifications and Test Methods stated in the Contract Documents, including any project
specific amendments, apply to the Contract.
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Except for copies of any special test methods included in the Contract Documents, copies of TEINSW
Test Methods will not be provided.

Copies of TINSW Test Methods and model specifications may be downloaded from the Transport
Standards Portal at https://standards.transport.nsw.gov.au/

35 MANAGEMENT SYSTEMS AND PLANS

35.1 GENERAL

Plan, establish, implement and maintain the specified Management Systems and Plans required by the
Specifications and demonstrate compliance in accordance with the Contract. Failure to do so is
deemed to be a Contractor’s Default in accordance with Clause 29 of C41 Minor Physical Works and
Services (Terms for Contracted Work).

Pursuant to Clause 23.5 of C41 Minor Physical Works and Services (Terms for Contracted Work), the

Principal is not required to make payments to you under this Contract until you have complied with
the requirements of this Clause 35.

35.2 RECORD KEEPING

Record keeping of the specified Management Systems and Plans must comply with TINSW Q5.

36 CONFORMANCE RECORDS

The Conformance Records under Clause 23.1.3 of C41 Minor Physical Works and Services (Terms for
Contracted Work) must be a summary of product quality records which demonstrates conformity of
the Works with Contract requirements.

The summary must indicate the Lots or components, or both, of the Works which have achieved full
conformity with Contract requirements.

37  (NoOT USED)

38 (NOT USED)

39  (NoT USED)

40 CHRISTMAS CLOSEDOWN PERIOD

If the Principal extends the Date for Completion of the Works such that the adjusted Date for
Completion falls on or after the start of a Christmas Closedown Period, then unless agreed otherwise
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with the Principal, the days that are deemed to comprise the Christmas Closedown Period and which
are not considered to be working days are set out in the table below:

41

Day of Week on which Start of Closedown End of Closedown
Christmas Day falls: Period will be: Period will be:

Monday Monday 25 December Sunday 7 January
Tuesday Monday 24 December Sunday 6 January
Wednesday Monday 23 December Sunday 5 January
Thursday Monday 22 December Sunday 4 January
Friday Friday 25 December Sunday 10 January
Saturday Saturday 25 December Sunday 9 January
Sunday Saturday 24 December Sunday 8 January

WORK-AS-EXECUTED DRAWINGS

Maintain and progressively update throughout the duration of the Contract a set of paper drawings in
Al size showing the work-as-executed (WAE) details for the works.

By the Actual Completion Date for the whole of the Works, provide to the Principal a paper set in
Al size of WAE drawings.

If so specified in Annexure G2-C41/AS5, provide also an electronic copy of the WAE drawings in the
manner specified in Annexure G2-C41/F.

Further requirements for the preparation of WAE drawings are stated in Annexure G2-C41/F.
Examples of amended details include (but are not necessarily limited to) the following where they
have been amended from those shown in the design drawings:

(a) Batter slopes.

(b)  Road geometry, such as alignment, levels or cross-falls.

(c) Pavement cross-section details, particularly those adjoining an existing pavement.

(d)  Subsoil drainage, such as levels and alignment and types.

(e)  Stormwater drainage system, such as alignment, levels, pit types and locations, and pipe sizes.
(f)  Kerbs such as kerb types and locations.

(g) Safety barriers, such as barrier types and locations.

(h)  Pavement markings.

(1)  Concrete structures, such as shape, levels and reinforcing details.

(j)  Steel structures (including those supporting major signs), such as shapes, levels and welding and
bolting details.

(k)  Piles, such as toe levels, position deviation (but only those exceeding tolerance), and any
additional piles driven within the pile group.

(I)  Bridge bearings, expansion joints and other proprietary products installed.

(m) Noise Walls.
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(n)  Reinforced Soil Walls.
(o)  Street or tunnel lighting.
(p) Intelligent transport system (ITS) cables.

42 CARE, PROTECTION AND PRESERVATION OF SURVEY
CONTROL AND CADASTRAL MARKS

No survey control or cadastral marks including permanent survey marks, boundary marks, reference
marks and benchmarks as defined by the Surveying and Spatial Information Act 2002 (NSW) and
Surveying and Spatial Information Regulation 2012 (NSW) are to be damaged, disturbed or destroyed
without prior authorisation from the NSW Surveyor General.

Comply with Specification TEINSW G71 for care, protection and preservation of survey control and
cadastral marks.

Comply also with TINSW G71 for submission of the PROJECT QUALITY PLAN for construction
surveys.

Maintain an up-to-date Survey Control and Cadastral Marks Register of all survey control marks that
make up the Survey Control Network and the cadastre in accordance with TINSW G71.

By the Actual Completion Date for the whole of the Works, submit to the Principal the final Survey
Control Marks and Cadastral Marks Register, together with evidence that all destroyed survey control
and cadastral marks have been replaced in accordance with the NSW Surveyor General’s requirements
and all cadastral plans, locality sketches and diagrams relating to the Survey Control Network and the
cadastre have been submitted as required by NSW Surveyor General’s Direction Nos. 11 and 12.

43  (NOT USED)

44  (NoOT USED)
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ANNEXURE G2-C41/A — PROJECT SPECIFIC REQUIREMENTS

NOTES TO TENDER DOCUMENTER: (Delete this boxed text after customising Annexure G2-C41/A4)

Where “Yes / No” or other type of options are shown in the following sections, delete whichever
option that is not applicable.

Al GENERAL
Al.1  Supply and Removal of Information Signboards

Refer to Clause 19.

Item Description Requirement
Al.1.1 | Information signboards required Yes/No
A1.1.2 | Information signboards supplied by the Principal Yes/No®
Al.1.3 | Information signboards to be removed at Completion /
12 months after Completion /
Not applicable
Notes:

(' Where signboards are not supplied by the Principal, the Principal will provide details of the sign face layout.

A2 (NOT USED)
A3 (NOT USED)

A4 WORK-AS-EXECUTED DRAWINGS

Refer to Clause 41.
Item Description Requirement
A4.1 | Paper set of WAE drawings in A1 size required Yes®
A4.2 | Electronic copy of WAE drawings required Yes/ No
A4.3 | If requirement for item 2 is “Yes”, electronic format required intelligent pdf® /
CADD software ® /
Not applicable
Notes:

(' A paper set of WAE drawings is always required.

@ pdf produced from electronic design model, of resolution 300 pixels per inch (ppi) when displayed in Al
size. pdf must not be scanned copies of paper WAE drawings.

) WAE details incorporated in electronic design model using standard TINSW CADD software.
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AS (NOT USED)

A6 (NOT USED)

ANNEXURE G2-C41/B — MEASUREMENT AND PAYMENT

Except where specific pay items are provided, all costs associated with complying with the general
requirements detailed in this Specification are deemed to be included in the rates and prices generally
for the Work Under the Contract.

Pay Item G2-C41P1 (Not Used)

Pay Item G2-C41P2 WAE Drawings

Pay Item G2-C41P2 is a Lump Sum item.

The Lump Sum provides for the costs of all work associated with the preparation, printing and
certification of a paper copy of WAE drawings and if specified in Annexure G2-C41/AS5, preparation

of an electronic copy.

50% of the Lump Sum will be paid on a pro-rata basis, having due regard to the progressive provision
of WAE drawings (or evidence that they are under active development).

Payment of the remaining 50% of the Lump Sum will be made on receipt of the final WAE drawings.

NOTES TO TENDER DOCUMENTER: (delete this boxed text after drafting TINSW G2-C41)

The Lump Sum for Pay Item G2-C41P2 is not to be a tendered Lump Sum but a Lump Sum set by the
Principal.
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ANNEXURE G2-C41/C — SCHEDULE OF IDENTIFIED RECORDS

Refer to Clause 1.1.3.

C1 (NOT USED)

C2 SCHEDULE OF IDENTIFIED RECORDS

The record listed below is an Identified Record for the purposes of TEINSW Q5.

Clause

Description of Identified Record

26

Details of complaint received from members of the public concerning the work.

ANNEXURE G2-C41/D — (NOT USED)

ANNEXURE G2-C41/E — (NOT USED)
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ANNEXURE G2-C41/F — REQUIREMENTS FOR WAE DRAWINGS

F1 CHANGES OR AMENDMENTS ON DRAWINGS

(a)  All changes must be marked in red.

(b) Added lettering or callout text must be in red and at least 3.5 mm high on an A1 sheet. The text
must still be easily readable if the drawing is reproduced in A3 size.

(c)  The amendments depicting work-as-executed details must be prepared carefully and accurately,
shown in red colour and indicated by encircling the amended details with a red circular or oval
“bubble” or a wavy line (“clouded”).

(d)  The original detail or dimension must be shown and struck through with a red line (or red cross
marks) and the new detail or dimension must be shown in red.

Example:
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(e)  The original design and the work-as-executed details must be clearly distinguishable and be of
acceptable quality to enable permanent storage of the drawing, microfilming and electronic
scanning.

()  If insufficient room is available on the drawing for changes to be indicated clearly, a new sheet
must be added, with suitable changes made to the index. WAE changes must not be shown on
the back of drawings.

F2 CERTIFICATION

Every set of WAE drawings must be certified and signed by a person employed by the Contractor who
is in a position to know the details of the WAE changes.

The certification must state: “I certify that the work has been constructed in accordance with these
drawings including the changes marked in red”. The certification may be integrated with the WAE
stamp as shown in Example 2 below.
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Every sheet of the WAE drawings must be stamped with an appropriate red certification, and signed.
If you advise the Principal that a signature on each sheet is not practical (as in the case of a very large
set of drawings), the Principal may accept the WAE drawings with the first sheet stamped and signed
(as shown in either Example 1 or Example 2), and with all other sheets bearing an appropriate marking
(as shown in Example 3).

Example 1: Acceptable style for a single drawing or the first sheet of a set of drawings,
with the certification inserted under or adjacent to the stamp, as illustrated

below.

These plans comprising ............ sheets in total show
WORK-AS-EXECUTED

Signed........ccvvvviiiininns Date.........ccccevvnvnnnn.

Position........................

1 certify that the work has been constructed in accordance with these drawings including the
changes marked in red.

Example 2: Acceptable style for a single drawing or the first sheet of a set of drawings,
with the certification integrated within the stamp, as illustrated below.

These plans comprising ............ sheets in total show
WORK-AS-EXECUTED

| certify that the work has been constructed in accordance with these
drawings including the changes marked in red.
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Example 3: Acceptable style for following sheets of a set of multiple drawings

WORK-AS-EXECUTED

Sheet NO ..o

ANNEXURES G2-C41/G TO G2-C41/L — (NOT USED)
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ANNEXURE G2-C41/M — REFERENCED DOCUMENTS

Refer to Clause 1.1.4.

TINSW Specifications

TINSW G36 Environmental Protection

TINSW G71 Construction Surveys

TINSW Q5 Quality Management (Minor and Maintenance Works)
SafeWork NSW Documents

Code of Practice — Managing the Work Environment and Facilities

Legislation

Civil Liabilities Act 2002 (NSW)

Copyright Act 1968 (Cth)

Corporations Act 2001 (Cth)

Health Records and Information Privacy Act 2002 (NSW)

National Measurement Act 1960 (Cth)

Privacy and Personal Information Protection Act 1998 (NSW)

Road Transport (Mass, Loading and Access) Regulation 2005 (NSW)
Surveying and Spatial Information Act 2002 (NSW)

Surveying Standards

b

Surveyor General’s Direction No 11 “Preservation of Survey Infrastructure’

Surveyor General’s Direction No 12 “Control Surveys and SCIMS”
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